

STAT

13 April 1966

Declass Review by NGA

U. S. Government
Washington, D. C.

Attention: Contracting Officer

Subject: Task Order No. 02(100.677)65R
Basic Agreement [redacted]

Enclosure: a) Prototype Modulated Light Film Viewing Tables -
Monthly Narrative Report - March 1966 - Two (2)
Copies

Gentlemen:

[redacted] forwards
herewith Enclosure a) for the period February 23rd through Febru-
ary 28, 1966 indicating the cut-off status of subject program to
March 1, 1966.

Three (3) copies of this report have been forwarded to the Techni-
cal Representative.

Very truly yours,
Original Signed by

[redacted]
Contract Representative

STAT

obj

cc: Technical Representative (w/encl. 3)

STAT

PROTOTYPE MODULATED-LIGHT FILM VIEWING TABLES

STAT

CONTRACT TASK ORDER NO. 02(100,677)65-R

Monthly Narrative Report - March 1966
(Covering the period February 23 to February 28, 1966)

A. Current Status of Program

STAT

As of March 1, 1966, stopped all charges to this contract while awaiting a customer decision as to further action to be taken. During the one week period while work was still being done on the contract, installed a new photomultiplier tube in the modulation feedback circuit for direct viewing and tested a different mylar diffuser. The desired 30:1 contrast compression ratio was achieved as a result. Investigations of kinescope tube manufacturers revealed that a clear glass, flat-faced tube (to give additional illumination over that presently available on the table) would be a development item. Such a development will take a minimum of two months. Mechanical work on the first table is complete except for final assembly of the cover plate latch and modification of the pantograph arm.

STAT

STAT

On March 1, 1966, submitted a proposal indicating performance and cost to complete for the light tables.

B. Status of Fund Expenditures to March 1, 1966

Funds expended (and committed at break-even level) to March 1, 1966, are shown below along with the fee and sell level costs. Changes in February costs from last month's report are a result of using actual costs rather than estimates on prior commitments.

STAT

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040035-5

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040035-5